LUMPKIN COUNTY, GEORGIA
2013 Report on Projects Funded Through Special Purpose Local Option Sales Tax
Year Ended December 31, 2013

ORIGINAL CURRENT EXPENDITURES
PROJECT ESTIMATED COSTS ESTIMATED COSTS PRIOR YEARS FY 2013 TOTAL
SPLOST #5 - Commenced 2003
Debt Service-Public Building Authority $ 15,750,000 $ 20,202,939 $ 15,256,653 $ 1,534,782 $ 16,791,435
SPLOST #6 - Commenced 2008

Judicial Facilities $ 14,000,000 $ 6,623,095 $ 6,517,428 $ 342,411 $ 6,859,839
Water & Sewer Infrastructure Expansion 4,000,000 268,000 - 22,575 $ 22,575
Library Facilities 4,000,000 322,784 322,784 - $ 322,784
Roads & Bridges 3,000,000 2,632,216 1,288,769 847,573 $ 2,136,342
Administrative Facilities 1,000,000 2,268,600 2,120,477 148,123 $ 2,268,600
Public Safety Vehicles 1,376,000 1,198,971 670,669 528,302 $ 1,198,971
Park & Recreation Facilities 1,000,000 1,081,575 985,575 96,000 $ 1,081,575
Industrial Dvelopment Property 1,000,000 110,769 - 110,769 $ 110,769
Fire Protection Facilities 600,000 114,974 112,364 2,610 $ 114,974
Public Warning System 250,000 139,728 139,728 - $ 139,728
Public Works Equipment 250,000 188,172 188,172 - $ 188,172
E911 Equipment 240,000 213,754 213,754 - $ 213,754
City of Dahlonega Water Treatment $ -

Facilities 4,284,000 3,171,870 2,482,036 506,495 $ 2,988,531
Total 2008 SPLOST $ 35,000,000 $ 18,334,508 $ 15,041,756 $ 2,604,858 $ 17,646,614

Debt service estimates to be paid with SPLOST # 5 funds exclude principal and interest in the amount of $3,401,111 paid before the commencement of SPLOST # 5,
but does include all principal and interest due from FY 2003 forward.

All other projects are complete, or are on schedule for completion.
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